


Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 5,352,331 5,352,331 0 0

Architectural & Engineering 3,007,000 3,007,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 100,000 100,000 0

Project



Glen Oaks 3,876,201 3,876,200 0 0

Consultant 93,385 93,385 0 0

HVAC 53,611 53,611 0 0

Refresh 3,729,205 3,729,205 0 0

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0




